Setsiba Molatelo

ST10521163

Web Development (WEDE5020)

Contents

Introduction 3
Objectives 3
Scope of work 3
The project will involve both design and development phases 3
Timeline 3
Budget 4
Website Structure 5
Conclusion 6

Website Development Proposal

Introduction

The proposed plan will lead to the creation of an interactive website that will create an online identity for the business. This website will act as the primary means through which people can find information on the business and interact with it. Having a website is important because we live in an age when a website is crucial for success.

Objectives

The main purpose of the entire project will be the creation of a user-oriented website that can adequately represent the brand image while meeting the requirements of its target audience. Such a website will focus on enhancing the visibility of the brand, delivering relevant and easy to-understand information, and encouraging active participation from users.

- Provide clear and accessible information about the business
- Attract and engage potential customers
- Improve online visibility and credibility

Scope of work

The project will involve both design and development phases.

The design will focus on creating a modern, visually appealing layout that aligns with the brand identity. It will also ensure responsiveness, meaning the website will function seamlessly across devices such as smartphones, tablets, and desktops.

Timeline

The project is expected to be completed within approximately 3 to 4 weeks. This includes planning and research, design, development, testing, and final deployment. Each phase will be carefully managed to ensure quality and timely delivery.

Phase	Task	Duration
1. Planning	Requirements and ideas	2 days
2. Design	Layout and visuals	3 days
3. Development	Build website	5 days
4. Testing	fix errors	2 days
5. Testing	Finalising	1 day

Budget

The cost of the project will depend upon its level of complexity and required features. Commonly, costs are incurred in designing and developing the website along with registering its domain name and getting it hosted.

Item	Cost
1. Website Design	R3 000 – R6 000
2. Development	R5 000 – R10 000
3. Hosting and Domain (Annual)	R1 000 – R2 000
4. Maintenance	R500/per month
5. Total sum estimated: R9 000 –	R 18 000

Maintenance and Support

- Regular updates and backups
- Security monitoring
- Technical support
- Content updates (if required)

Website Structure

```
Ttall Barbershop
|   |— index.html
|   |— about.html
|   |— gallery.html
|   |— contact.html
|   |— stores.html
|   |— MobileApp.html
|   |— Barber.html
|   └— TtallGiveBack.html
 |— Assets
 |   └— img
 |        └—1.jpeg
 |        └—2.jpeg
 |        └—3.jpeg
 |        └—4.jpeg
 |        └—5.jpeg
 |        └—green.jpeg
 |        └—main.jpeg
 |        └—me.jpeg
 |        └—star.jpeg
 |        └—ttall.jpeg
 |        └—vyno.jpeg
 |        └—wttall.jpeg
 |        └—ttallvideo.MP4
 |        └—fmtvideo.MP4
 |        └—1store.jpeg
 |        └—2store.jpeg
 |        └—t3.jpeg
 |        └—t2.jpeg
 |        └—barber.jpeg
 |        └—t1.jpeg
 |        └—QR.jpeg
```

Conclusion

The suggested website will help in building an effective platform that will ensure increased digital footprint. The focus will be laid on ensuring high performance of the site, making it more usable and incorporating a modern design.

References

Laudon, K.C and Laudon, J.P (2022) *Management Information Systems: Managing the Digital Firm.* 17th ed. Pearson